
Posted: Tue, Jul 16, 1991   2:38 PM EDT              Msg: DJJB-1679-7057 
From:   AMCKAY 
To:     MODIS.DATA.TEAM 
Subj:   MODIS SDST Minutes 7/5/91  

ATTENDEES:     Phil Ardanuy        RDC         982-3714 
               Al Fleig            900         286-7747 
               Harold Geller       RDC         982-3740 
               Tom Goff            RDC         982-3704 
               Liam Gumley         RDC         982-3734 
               Lou Kouvaris        Hughes      805-0303 
               Ravi Kumar          STX         286-9515 
               Al McKay            RDC         982-3720 
    
NEXT MEETING:       Date           Time      Building      Room 
               Friday, July 12   10:00 am       16          242   
    
TOPICS:   
    
1.  Liam Gumley presented on overview of Heirarchical Data Format 
(HDF) and discussed issues relating to the implementation of HDF 
for MODIS Airborne Simulator (MAS) Level-1B data. 
  
2.  Liam Gumley presented information on the MAMS Intermediate Tape 
Format and presented a proposed MAS Level-1B record format.  
Aircraft Inertial Navigation System (INS) data is not included in 
the present MAMS tapes; INS data is included in the proposed MAS 
record.  The originally proposed MAS record length was 9,300 16-bit 
words.  It was suggested that the length be increased to 10,000 
words. 
  
3.  Al McKay presented a broad overview of Level-1 processing 
options if MODIS calibration for a given data granule requires 
access to preceding and/or following granules to characterize 
behavior for the granule. 
  
ACTION ITEMS:   
    
05/03/91 [Lloyd Carpenter and Tom Goff]: Prepare a Level-1 
processing assumptions, questions and issues list, to be 
distributed to the Science Team Members and the MCST for comment.  
(The list, the executive summary, information on the EOS Platform 
Ancillary Data, and a cover letter were delivered for signature 



and distribution.)  STATUS: Open.  Due date 06/07/91.  
    
05/31/91 [Liam Gumley]:  Establish a connection with the proper 
person at Ames Research Center for communication on MAS formats, 
an interface control document, agreements, etc.  STATUS: Open.  
Due date 07/19/91 
    
06/07/91 [Liam Gumley]:  Speak to Alan Strahler, when he returns, 
regarding his MAS requirements.  (This item is delayed until Liam 
returns from Wisconsin.) STATUS: Open.  Due date 07/05/91 
    
06/21/91 [Liam Gumley]:  Obtain a copy of all available MAS 
Level-1B processing software and any existing documentation from 
the University of Wisconsin at Madison for porting to a system at 
GSFC.  (Liam is at Wisconsin for this purpose.)  STATUS: Open.  
Due date 07/19/91  
  
06/21/91 [Liam Gumley]:  Generate a complete milestone schedule 
for conversion, installation and testing of all modules of the 
MAS Level-1B processing software at GSFC.  Draw up an agreement 
between the SDST and Mike King of what will be done.  STATUS: 
Open.  Due date 07/19/91 
  
05/31/91 [Al McKay and Phil Ardanuy]:  Examine the effects of 
MODIS data product granule size on Level-1 processing, 
reprocessing, archival, distribution, etc.  (Work is continuing.)  
STATUS: Open.  Due Date 06/21/91  
  
06/28/91 [Lloyd Carpenter and Tom Goff]:  Prepare a detailed list 
of scheduler assumptions in relation to Level-1 MODIS processing 
scenarios.  STATUS: Open.  Due date 07/26/91.  
    
06/28/91 [Lloyd Carpenter]:  Prepare a letter to Bill Barnes 
inquiring as to whether or not the platform ancillary data will 
be included with the MODIS instrument data.  (The letter was 
signed.)  STATUS: Closed.  Due date 07/05/91.  
  
06/28/91 [Tom Goff]:  Prepare an estimate of the total cost of 
Cadre's Teamwork CASE tools and the Soft Bench umbrella product 
for the MODIS environment.  STATUS: Open.  Due date 07/05/91.


